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CLERK CTOMinutes of Regular Meeting, 7:30 P.M., 1 October 1979, Acton Congregational Church

ATTENDANCE: RobeTt Storella, Joseph Mercuric, James Sargent, Paul Der—Ananian, Betty McManus/Acton Housing AuthorityNellie Campbell, Anne Staples/Citizens Advisory CommitteeMembers of the Acton Council on AgingBarbara yates/League of Women VotersKenneth DiNisco/DiNisco Associates Inc.
1. Minutes of the 17 Seotember 1979 Regular Meeting were approved withthe following change:

Paragraph 4b: Name for Windsor Avenue Development, first line:After the word 11contest, insert the wordsttamong Acton school children.
2. Minutes of the 17 September 1979 Executive Session were approved,and the following motion was made:

MOVED: That the minutes of the 17 September 1979 ExecutiveSession become public information and that they beincorporated into and made a part of the minutes ofthe Regular Meeting of that date.

VOTED.

3. Architect’s Report

Requisition for Payment: Congress Construction was unable to havean approval requisition for payment ready for the meeting. However,the requisition should not exceed 123,644.22.The Architect was requested to obtain an estimated requisition for themonth of October.

Progress Schedule: The work is 6—7weeks behind the target date i1 February 1980. The Community Building is completely closed in withthe clapboards having been recently installed. Work on the leachingfield should be completed within two weeks.

Change Orders: The Architect submitted change orders L5 and 6 inthe total of e7,266.O0 for work relating to(a) Support for kitchen wall
V

(b) Clips at roof sheathing
(c) Brace at bedroom closet.The Authority noted that these changes seemed to be the result ofdesign error and that it should approve these changes only if DCAhas given prior approval.

MOVED: To approve Change Orders and 46 to the Contractbetween the Authority and Congress Construction Company Inc. with the understanding that DCA is payingfor what seems to be a design change, and further
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to authorize the Secretary to sign the Change Orders
oniy after the OCA field representative has given
approval.

VOTED.

Recapitulation of Fees: J. Mercurlo requested a breakdown of fees
including total amount, paid to date and balance to complete.

Air Conditioning: The Authority discussed at length the desirabili
ty of knockout panels which would allow tenants to install their own
air—conditioners. At present OCA will not approve the knockout panels
or air—conditioners.
The Architect was requested to do the following:

(a) Request a cost estimate from the Contractor for pre—fabricated
knockout panels.

(5) Obtain information on the size, capacity and cost of air—condi
tioning units to fit knockout panel.

(c) Determine the increased costs if a decision is delayed.

The
Authority directed the Secretary to prepare a position paper on

Air Conditioning, to be presented to Bob Pyne of DCA at the next meeting.

4. Treasurer’s Report

Joe Mercurio noted that the estimated September payment to Congress
Construction Company will allow the Authority to re—work its funds
for the next few months. He requested a revised payment schedule
from Congress in order to accomplish this.

5. Coordinator’s Report

The Coordinator requested the Authority to grant an increase of 10%
rental assistance to Martill & Company, which owns contracts with the
Authority, contingent upon DCA Rental Assistance Office approval.

MOVED: To approve a 1O increase in Rental Assistance to
Martill & Company, contingent on approval by DCA.

v vi rai.

6. Next Meeting: Monday, 15 October 1979, 7:30 P.M., Acton—Boxborough
Regional High School Guidance Library.

7. Adjournment: The meeting adjourned at 9 P.M.

_x
James H. Sargent Jr., Secretary


